
USA Environmental Elkton Farms Firehole #3 02-03-002 
Grid Progress Chart 8/23/07 USA subcontract02-03-001 

Grids Being Worked Back Hoe Required Grid completed this week Grid on Hold Failed QC Insp. 

Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes 

Grid Start Comp. MEC Scrap No. Of MD MD Demo QC Date QC Date QA Date Total Rework/BH Soil in 

NO. Date Date Items LBS. Contacts LBS Location Y/N Pass Fail Pass/Failed M/H M/H Cubic Ft. 

G1B 8/22/07 8/22/07 15 N/A N Passed 8/23/07 Passed 8/23/07 

G5A 6/13/07 

H1A 8/22/07 

H4C 8/14/07 

K1B 3/24/02 8/20/07 380 95 1,430 358 Connex Passed 8/21/07 Passed 8/21/07 219 
J1B 8/20/07 

Total Number of Contacts 

Total MEC Items 

Total MD lbs. 

Total Scrap lbs 

Total M/H 

Rework/Back Hoe M/H 

Grid's Completed 

Cubic Ft. OF Soil Moved 

1445 
380 
358 
96 

224.5 
0 

T 
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